

## **Potter Architects**

Architecture and Planning L.L.C. 410 Colonial Avenue • Union, NJ 07083-7347

MEMBER OF
AMERICAN INSTITUTE OF ARCHITECTS
NEWARK AND SUBCRBAN CHAPTER
NATIONAL COUNCIL OF ARCHITECTURAL REG. BOARDS
B.O.C.A. INTERNATIONAL
REG. NJ, NY, PA, CT

Registered Architects

Licensed Professional Planners

Established 1932

Transmit To:  Mr. Thomas Wiggins Supervisor Bldgs. & Grounds Union Twp. Board of Education 2369 Morris Avenue Union, NJ 07083				Project Info: Interior Fire Doors Replacements - UHS 2350 North 3rd St., Union, NJ CONTINGENCY CHANGE #1				
				Project No:	12-030	Date: Se	o 16, 2013	
-We are  ✓ Here with  Our  Your	Transmit Origi Print Copi	nals s	Computer I Project Ma	nuals	Shop Drawings Payment Cert. Change Order	Expr	essenger ess Mail class Mail	
Sets Ty	ets Type Dwg No Dated			Description				
3			09/13/13		Contingency Ch	ange #1		
Remarks:  As Requested  As Required			For Your Use For Your Review	For Filing For Bidding	⊌ For Approval As Discussed			
	Сору То:				Thom	TRA as R. Potte	er. A.I.A	

If enclosures are not as noted, notify us at once

CONTINGENCY	CHANGE	OWNER CONST MG ARCHITECT		CONTRACTOR FIELD OTHER	0 0 0				
PROJECT: INTERIOR FIRE DOCUMENT Union High School 2350 Third St.		RS CON	CONTINGENCY CHANGE NUMBER		R: #1				
	Union, NJ 07083	DAT	E:		09/13/13				
CONTRACTOR:	C & M DOOR CONTI 20 Markley St. Port Reading, NJ 07		HITECT'S	PROJECT NO:	12-030				
Changes in the	Work shall be deducte	ed from Owner's Continger	cy Reserv	ve as follows:					
	nange out of the Exit le top of the Stairwell (	Device Trims to allow for lo prototype doors).	cking						
2) To add Lock Cylinders to al of the New Doors at the top Of the Stairwells (no charge for change in Exit Device Trims). \$ 2,847.83									
15%	Overhead and Profit			<u>427.17</u>					
TOTAL				\$ 3,	275.00				
Not valid until signed by the Owner, Architect and Contractor.									
Net changes by The remaining C The Owner's Co The remaining C The Contract Tir	previously authorized Dwner's Contingency ntingency Reserve wi Dwner's Contingency ne will be (increased)	serve was Changes to Contingency Reserve prior to this Chang If be (increased) (decrease Reserve including this Cha (decreased)(unchanged) by s of the date of this Change		\$ \$ 1 \$ 3,275.0 e \$ 8,725.00 ( -0.					
POTTER ARCHITECTS, L.L.C. C & M DOOR CON Architect Contractor			NC.	TOWNSHIP OF UNION BOARD OF EDUCATION Owner					
410 Colonial Ave Address		20 Markley St. Address		2369 Morris Ave. Address					
Union, NJ 07083	3/11/1	Port Reading, NJ 07064	<u></u>	<u>Union, NJ 07083</u>					
BY:Thomas R: Potte	er, AlA, R.A.	BY:		BY:					
DATE: 9//2 CONTINGENCY	3//3 CHANGE- FORM 01.2	DATE: 2001, 10/08/08		_DATE:					



## C&M DOOR CONTROLS, INCORPORATED

20 MARKLEY STREET, P.O. 39, PORT READING, NEW JERSEY 07064 • 732-596-1900 • FAX: 732-596-1992

September 11, 2013

Mr. Thomas R. Potter, AIA Potter Architects 410 Colonial Avenue Union, NJ 07083-7347

RE: Union High School – Interior Fire Doors Replacement

Project 12-030

Request for Change Order I

Dear Sir.

As requested, we propose the following:

- 2<sup>nd</sup> FLOOR STAIRWELL DOORS NEAR ROOM D230 Install the following:
  - Four (4) Von Duprin 996L trims x US26D
  - Four (4) Schlage 20-757 cylinders x US26D
- II 2<sup>nd</sup> FLOOR STAIRWELL DOORS 2.1, 2.2, 2.4, 2.5 & 2.6 Install the following:
  - Eighteen (18) Schlage 20-757 cylinders x US26D

COST TO FURNISH & INSTALL......\$3,275.00

We trust the above meets with your approval. If you should have any questions please do not hesitate to contact our office.

Sincerely.

Christopher A. O'Keefe, Jr.

Vice President

CAO/sh