

**CHANGE ORDER**

OWNER	<input type="checkbox"/>	CONTRACTOR	<input type="checkbox"/>
CONST MGR	<input type="checkbox"/>	FIELD	<input type="checkbox"/>
ARCHITECT	<input type="checkbox"/>	OTHER	<input type="checkbox"/>

**PROJECT:** UHS CAFETERIA-KITCHEN HVAC UPGRADE  
 2350 North Third St.  
 Union, NJ 07083

**CHANGE ORDER NUMBER:** #1

**DATE:** 07/30/12

**CONTRACTOR:** ENVIROCON, LLC  
 (Name, 490 Schooley's Mountain Rd.  
 address) Hackettstown, NJ 07840

**ARCHITECT'S PROJECT NO:** 12-021


The Contract is changed as follows:


**CREDIT CHANGE ORDER:**

Installation of flat ceiling in the two cafeterias  
 instead of "saw tooth" design, as specified  
 (see attached 7/30/12 Envirocon revised request) . . . . . <\$ 9,000.00>

**Not valid until signed by the Owner, Architect and Contractor.**

The original Owner's Contract Sum was . . . . .	\$ 809,434.00
Net changes by previously authorized Change Orders	\$ -
The Contract Sum prior to this Change Order was . . . . .	\$ 809,434.00
The Contract Sum will be (increased) (decreased) (unchanged) by this Change Order in the amount of . . . . .	<\$ 9,000.00>
The new Contract Sum including this Change Order will be . . . . .	\$ 800,434.00
The Contract Time will be (increased)(decreased)(unchanged) by . . . . .	(-0- ) days
The date of Substantial Completion as of the date of this Change Order therefore is:	<u>August 31, 2012</u>

POTTER ARCHITECTS, L.L.C.  
 Architect  
 410 Colonial Ave.  
 Address  
 Union, NJ 07083  
 BY:   
 Thomas R. Potter, AIA, RA  
 DATE: 7/30/12

ENVIROCON, LLC  
 Contractor  
 490 Schooley's Mountain Rd.  
 Address  
 Hackettstown, NJ 07840  
 BY:   
 DATE: 8-3-12

TOWNSHIP OF UNION  
BOARD OF EDUCATION  
 Owner  
 2369 Morris Ave.  
 Address  
 Union, NJ 07083  
 BY: \_\_\_\_\_  
 DATE: \_\_\_\_\_

# ENVIROCON, LLC.

490 Schooley's Mountain Road - Hackettstown, NJ 07840 - Phone 908.813.1600 / Fax 908.813.0460 - Email: envirocon@juno.com

07-12-12  
07-30-12 (Revised)

Mr. Tom Potter  
Potter Architects, LLC  
410 Colonial Avenue  
Union, NJ 07083

Re: Union HS Kitchen HVAC – Change Order Request 1(Revised)

Dear Mr. Potter:

Following is a revised credit change order request for installation of flat ceiling in the two cafeterias instead of “saw tooth” design as specified.

(100) MH Labor NJ State Prevailing Wages @ \$63.98 (*)	\$ (6,398.00)
Material Credit	\$ (2,560.00)
TOTAL Credit offered	\$ (8,958.00)

(9000.00) as  
AGREED BY TP + AG ON 7/30/12.

(16) Mains were field fabricated in (4) MH before the change was decided. Credit change order calculation is based on (4) mains/hr. for a total of (240) mains which is (60) MH. Please note we are not charging for the (4) MH already expended. Installation costs would be the same in both cases.

(\*) We were able to convince our ceiling subcontractor to increase the credit as per your request.

Please advise.

Sincerely,  
Arun Gupta  
Arun Gupta