

CHANGE ORDER

OWNER CONTRACTOR
 CONST MGR FIELD
 ARCHITECT OTHER

PROJECT: INTERIOR FIRE DOORS
 Union High School
 2350 North Third St.
 Union, NJ 07083

CHANGE ORDER NUMBER: # 1

DATE: 07/02/13

CONTRACTOR: C & M Door Controls, Inc.
 (Name, address) 20 Markley St.
 Port Reading, NJ 07064

ARCHITECT'S PROJECT NO: 12-030

The Contract is changed as follows:



EXTENSION OF TIME (+58 days)
 (See Contractor Letter dated 7/01/13 attached)

Summer Hours are 6:30a.m. to 3:30p.m. Monday through Friday

TOTAL \$ **no change**

Not valid until signed by the Owner, Architect and Contractor.

The original Owner's Contract Sum was \$
 Net changes by previously authorized Change Orders \$
 The Contract Sum prior to this Change Order was \$
 The Contract Sum will be (increased) (decreased) (unchanged) by this
 Change Order in the amount of \$
 The new Contract Sum including this Change Order will be \$
 The Contract Time will be (increased) (decreased) (unchanged) by + (58) days
 The date of Substantial Completion as of the date of this Change Order therefore is: August 15, 2013

<u>POTTER ARCHITECTS, L.L.C.</u> Architect	<u>C & M DOOR CONTROLS, INC.</u> Contractor	<u>TOWNSHIP OF UNION</u> <u>BOARD OF EDUCATION</u> Owner
<u>410 Colonial Ave.</u> Address	<u>20 Markley St.</u> Address	<u>2369 Morris Ave.</u> Address
<u>Union, NJ 07083</u>	<u>Port Reading, NJ 07064</u>	<u>Union, NJ 07083</u>
BY:  Thomas R. Potter, AIA, RA	BY:  JOHN A. O'KEEFE - PRESIDENT	BY: _____
DATE: <u>7/3/13</u>	DATE: <u>7/9/2013</u>	DATE: _____



C&M DOOR CONTROLS, INCORPORATED

20 MARKLEY STREET, PO BOX 39, PORT READING, NEW JERSEY 07064 • 732-596-1900 • Fax: 732-596-1992

July 1, 2013

Manuel E. Vieira, SBA
Township of Union
2369 Morris Avenue
Union, New Jersey 07083-1939

Project: Interior Fire Door Replacements at Union High School

Dear Mr. Vieira,

An influx of orders at the manufacturers has caused delays beyond C&M's control to complete the above noted project by the final completion date. We request an extension date of August 15, 2013 for the above reference project.

If you should have any questions, please do not hesitate to call our office.

Regards,

Christopher A. O'Keefe
Vice President